
 

Permanent Building Committee 
Meeting of April 9, 2020 

Online Meeting Via Zoom, YouTube, and Conference Line 7:30PM 
Approved 

         
A duly called and posted meeting of the Permanent Building Committee held via online mediums, 7:30PM, April 9, 2020.  
PBC Present:  T Goemaat (TG), D Grissino (DG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), K. Kennedy (KK) 
Liaisons/Proponents: M. Freiman (BOS), N. Goins (NG-Advisory), S. Gray (ShG-SC), M. Martin (MM-SC), M. Robinson (ML-

Library), J. Jurgensen (JJ-Library) 
Presenters: Harriman: L. Sawin (LS), M. Lee (ML-Harriman) 
 Shawmut: R. Lynch (RL), J. Pollock (JP), A. Baker (AB) 
 Johnson Roberts: S. Roberts (SR) 
 

Citizens speak 

 None 
 
Library Utilization 

 SR of Johnson Roberts presented a 100% Design Development Review.  
o Circulation desk smaller, self-check kiosks 
o Cafe commons – flexible space for meeting rooms and maker space, stage wall for performance. 

DG recommended the café commons furniture be easily moved and is reconfigurable and durable. 
o First floor meant as active space and doors to children’s areas meant to mitigate noise traveling to 

2nd floor.  
o Children’s department- move circulation desk so that upon walking in your drawn to interactives, 

butterflies art installation from ceiling, reader alcoves, interactive play for young kids, fish tank 
moved,  Electronic interactive wall discussed with more information to follow 

o Second floor: study/research, group study rooms 
o Budget $1.7M includes trades, $90K interactives privately procured 
o The Committee was satisfied that what was presented was consistent with the discussion at Town 

Meeting and that further Town Meeting discussions should explain how libraries are evolving into 
noisier and interactive meeting spaces (in some areas.) 

o The Committee raised points to the proponents to consider their installments for ease of replacing, 
timelessness, and flexibility 

 SG indicated that the next step is to commence with CDs and have them ready for FMD to review mid-
May followed by an updated estimate and a return to PBC with 50% CDs beginning of June. 

 DG requested details on flexibility and functionality of furniture during the June presentations even while 
specifics models, colors, etc. are still to come. 

 

Middle School Building Systems (MSBS) 

 LS of Harriman presented updated design based on previous PBC feedback: 

o Granite cap: LS reported that no additive could make the cast stone more salt resistant and 

presented an alternative pricing of cast stone. The Committee chose to proceed with the granite 

for performance and longevity. The current budget estimate includes costs for granite. 

o Guardrail spacing is 4 feet on center with stainless steel anchors and galvanized steel posts. 

o The mechanical access door is screened by a tree off Kingsbury Street and LS recommended a 

paint color to blend with the brick. The Committee had no objections and concurred with the door 

color blending. 

o Roof Access: LS presented a 32” width ship’s ladder to access the roof. SG verified that staff 

would have sufficient access for servicing. The Committee agreed to proceed with this design. 

o LS presented updates to the classroom soffits design which include: installing corner guards near 

door openings, framing the structural column to match casework, and dry walling the wing wall on 

the advice of their casework specialist. The Committee discussed options regarding the existing 

cabinet and tile space to the left of the classroom door and requested Harriman to explore the 

option of leaving that niche and minimizing removal of materials which may cause residual 

damage and unnecessary mechanical work. It was decided to change all cabinetry and not to 

restore any existing. 



 

o LS presented flooring options considering resiliency, sound reverberation, fatigue standing on 

each surface, ease of cleaning and repair, and cost of installation. The Committee chose to 

proceed with LVT and keep rubber as an add alternate.  

o LS presented HVAC mechanical options which serve the science lab and fitness room with no 

action, tune up, and replacement. AB indicated that the current budget does not include 

replacement. The Committee chose to proceed with replacement due to the age of the equipment. 

o RL of Shawmut presented an updated estimate inclusive of trade input and SG added that the 

team elected to maintain a 4% design contingency until they revisit at 50% CDs. TG inquired 

about MEP estimates for the kitchen and soil disposal to which SG responded that DE of FMD is 

working on the kitchen items and SG will procure and schedule borings to test the soil. 

o The committee authorized SG to proceed with Project Dog for electronic RFQ submissions for the 

subs pre-quals. 

 

Hunnewell 

 KK presented a proposal for e-bidding services in lieu of stamped receipt at FMD or Compass offices with 
Projectdog necessitated by Covid19 stay at home advisories. The Committee authorized the proposal to 
be secured through Compass for RFQ submission only. 

 KK presented an SMMA Amendment to do test wells to evaluate use of geothermal to which the 
Committee declined to support until the project team and community has narrowed the field of energy 
sources being considered and the SMMA request for additional design time is justified. 

 SG indicated that he sat in on the School Committee meeting and relative to the ongoing discussion of 
project delays and the Planning Board was in support of filings so that technical review can commence. 

 ShG indicated that there will be additional hearings in the fall to engage with the public. 
 

Middle School Piping 

 KK presented Amanti CO#5 for CO Detector, Sump Pump, and Blow Downs as previously approved 
PCOs. 

It was moved and 2nd to approve Amanti CO#5 in the amount of $13,268.08. Approved via roll call 5-0. 

 KK presented the final requisition for Amanti for work completed in CO#5. 
It was moved and 2nd to approve Amanti Req. #10 in the amount of $19,766.04, approved via roll call 5-0. 

 KK reported that close out documents have been secured, training is complete and the corresponding 
video has been uploaded.  

 KK presented DCAMM evaluations for the contractors, trades, and engineer and the Committee 
authorized DG to sign on their behalf. 

 

PBC Administrative Business 
It was moved and 2nd to approve the minutes from 3/26/20, approved via roll call 4-0, MT abstained. 

It was moved and 2nd to approve the invoices as presented, approved via roll call 5-0.  

 
The meeting was adjourned at 10:13PM 
 
 
Respectfully Submitted,  
 
Abbie La Francesca 
Projects Assistant 
 
 
 
 
 
 
Posted 4/27/20 9:35AM 


